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V I S I O N  S T A T E M E N T  
 

“We will establish and maintain an innovative statewide 21st century information technology application that aids child 

welfare stakeholders in assuring the safety, permanency, and well-being of children at risk of abuse and neglect.” 

The agile approach to software design and development adopted in November 2015 has fundamentally changed how the 

Child Welfare Services New System (CWS-NS) Project, hereinafter referred to as “Project”, will approach its goal of 

ensuring the safety, permanency and well-being of California’s children. Rather than procuring a single monolithic, one-

time solution, we will instead develop and integrate a suite of digital services through which we can deliver continually-

improving support and assistance, that will aid state and county workers to effectively engage and assist children and 

families. 

H I G H L I G H T S  
 

On May 22, the CWDS Intake Digital Service presented at the project’s monthly solution demonstration, featuring a new 

screen view of child welfare history that will dramatically improve the way case workers are able to assess dangerous 

situations for children. The Intake team also achieved another significant technical development, the ability to use the New 

System to save new records in the legacy database. This the first time the developing application can write to the existing 

CWS/CMS database, which will continue to serve as the repository for all data in the New System.  

 

Also this month, the Intake Digital Service held a two-day training session for selected county representatives to learn key 

research methods and usability testing, skills they will take to the field to gather user behavior patterns to help the design 

process. Guided by user-centered design principles, each digital service works with teams from six counties, designated 

as Core Counties, to help design the system and inform important decisions. 

 

The Case Management Digital Service this month completed procurement activities for front end development teams for 

this module, which represents the largest amount of functionality to be replaced in the legacy system.  

 

CWDS stakeholders can now follow the project’s weekly progress on new a blog site: https://blog.cwds.ca.gov. 

 

 

 

K E Y  P R O J E C T  M I L E S T O N E S  
 

Milestone 
Baseline 

Finish 
Date 

Actual 
Finish  
Date 

Status Notes 

Release 1 (R1) Mar 2017 03/16/17 Completed 

The project reached a major milestone on  
3/16/17 with its first release for testing and technical 
feasibility to a small subset of county users. The Login 
and Search functionality was made available to the 
twelve core county participants. 

Product Increment 2 (PI-2) May 2017 May 2017 Completed 

CWDS continues to conduct feature development 
planning sessions in 90 day increments. Product 
Increment 2 (previously Program Increment) time period 
covers March-May 2017. 

Procure DevOps 1 - DevOps 
Services Contract 

Jun 2017 - In Progress 

The DevOps 1 vendor will provide DevOps services with 
the existing CWS-NS DevOps Engineering team to 
support the ongoing development of the CWS-NS. The 
Request for Offer (RFO) was released to the ADPQ 
Vendor Pool on 2/6/17. Evaluations are complete and 
the contract has been awarded.  Planned contract 
execution is 6/20/17. 

CHILD WELFARE DIGITAL SERVICES (CWDS) UPDATE 

California Department of Social Services 

May 2017 
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Milestone 
Baseline 

Finish 
Date 

Actual 
Finish  
Date 

Status Notes 

Procure Case Management 
Development Contract 

Jul 2017 - In Progress 

The Case Management Development services will 
design and develop solutions for maintaining case 
records. The RFO was released to the ADPQ Vendor 
Pool on 2/7/17. Evaluations are complete and the 
contract has been awarded.  Planned contract execution 
is 7/3/17. 

Procure Technology Platform 3 
Contract 

Jul 2017 - In Progress  

The Technology Platform 3 services will provide design 
and development services to extend and enhance the 
CWS-NS API and provide data access services to legacy 
and new data stores, common business services (e.g., 
business rules, workflow), and information exchange 
interfaces to existing digital services. The RFO was 
released to the ADPQ Vendor Pool on 2/8/17. Offers 
were received and are being assessed. 

Product Increment 3 (PI-3) Aug 2017  In Progress 

CWDS continues to conduct feature development 
planning sessions in 90 day increments. Program 
Increment 3 (previously Program Increment) time period 
covers June-August 2017.. 

Procure DevOps 2 - Help Desk 
Support Contract 

Oct 2017 - 
In 

Development 

The Help Desk Support services will develop a new 
Service Desk support model that provides quicker 
response times to user problems, with clear procedures 
for whom to contact when a service is unavailable. The 
RFO was released to California Multiple Award Schedule 
(CMAS) vendors on 2/3/17. The RFO was cancelled.  
The project is making revisions to the scope of work in 
order to re-release a new RFO.  

Procure Implementation 2 - 
Organizational Change 
Management (OCM) Services 
Contract 

Dec 2017 - 
In 

Development 

The OCM Services will assist end users at the state, 
county, and tribal levels to make the transition from 
existing legacy to the new CWDS digital service 
environments. OCM will prepare individuals to 
successfully adopt and utilize changes to their system 
functionality and environments. The RFO is in 
development. 

Procure Implementation 2 - 
Implementation Services 
Contract 

Nov 2017 - 
In 

Development 

The Implementation 2 services will prepare counties and 
tribes for the rollout of at least two Digital Services 
(CALS and Case Management). The RFO is in 
development.  

Procure Implementation 2 - 
Training Development 
Services Contract 

Dec 2017 - 
In 

Development 

The Training Development Services will develop the 
required training materials to successfully train the 
county, state, and tribal CWS agencies for the transition 
from the current legacy CWS/CMS to the CWS-NS. The 
RFO is in development. 

Procure Implementation 2 - 
Training Delivery Services 
Contract 

Jan 2018 - 
In 

Development 

The Training Delivery Services will provide training to 
county, State, and Tribal CWS agencies to assist them in 
making the transition from the current legacy CWS/CMS 
to the CWS-NS. The required services include providing 
“Train-the Trainer” (TTT) services which will provide the 
knowledge necessary for county trainers to deliver 
training to other end users. The RFO is in development. 
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D I G I T A L  S E R V I C E  U P D A T E  
 

Digital Service Progress to Date 

The Intake digital service will provide county Child 

Welfare Agencies an easy to navigate and efficient 
way to record and access information regarding child 
abuse, neglect, exploitation allegations, investigative 
findings and outcomes. 

 Completed Usability Testing on existing functionality in Fresno, Yolo, 
Butte, LA and Ventura.  

 Trained Core County representatives on conducting Usability Testing 
within their own and regional counties. 

 Held collaborative working sessions with Core County representatives 
at CWDS. 

 Developing New System (NS) features: 
o Screening History of Involvement 
o Expanded Demographics of individuals in NS  
o Language, Middle Name 
o Save a referral, version 1 with errors 
o Save a referral, version 2 saving to legacy (CWS/CMS) tables 

The Certification, Approval and Licensing Services 
(CALS) digital service will provide state and county 

licensing and approval staff and managers with a 
simple and efficient tool for facility licensing, certifying 
and resource family home approval.  
 

 Developed a set of facility/home search and profile features for 
including mock Licensing Information System (LIS), Field Automation 
System (FAS), CWS/CMS data, complaint history, and children in care 
for facilities/homes in LIS, and provided to Core Counties and Core 
Constituents for review and feedback. 

 Confirmed ability to connect directly to LIS, FAS, and CWS/CMS for 
retrieving and presenting data from those systems. 

 Initiated research and design work on Resource Family Approval 
application process and forms, including meetings with Continuum of 
Care Reform and Resource Family Approval Program policy makers. 
 

The Case Management digital service will provide 

county Child Welfare Agencies a comprehensive, 
automated case management system that fully 
supports the child welfare practices and incorporates 
the functional requirements mandated by federal 
regulations. 

 Completed procurement activities and selection for the front end 
development teams for case management. 

 

The Resource Management digital service will 

provide caseworkers a single, integrated database to 
search for goods or services that have been 
purchased or contracted out so clients can receive 
proper assistance in the most efficient and effective 
manner. 

 Pending 

The Court Processing digital service will enable 

CWDS to exchange data with court systems. 
 Pending 

The Eligibility digital service will provide an 

automated solution to determine Title IV-E eligibility. 
 Pending 

The Financial Management digital services will 

provide an automated solution necessary to ensure 
accurate and timely financial record and transaction 
authorization, processing and reconciliation. 

 Pending 

The Administration digital service addresses the 

overall business organizational structure, staff 
management, and supporting tools, including forms 
and reports. This service manages state and county 
staff work and outcome measures that support 
California’s Child Welfare program. Counties 
administer their own users and roles via a super-user 
capability. 

 Pending 

 

T E C H N I C A L  S E R V I C E S  U P D A T E  
 

Technical Service Progress to Date 

The Technology Platform digital service 

encompasses the delivery of system software, 
security, cloud-based technical infrastructure, and 
communications infrastructure to support all CWDS 
digital services. The API digital service will also 
establish development, continuous integration, and 
testing standards for all other digital service teams to 
follow. 

 Demonstrated first draft of screening as a referral in the legacy system 
using the functionality of the Intake application. 

 Demonstrated Data for History of Involvement feature to the Intake 
interface. 

 Provided Data for relationships to the Intake interface. 

 Added security capability to filter search results. 

 Onboarded new Search team, and separation of search functionality 
from the rest of the application is underway. 
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S T A F F I N G  V A C A N C Y   
 

Current Vacancy Rate:  17 % 
 

Current Vacancies: 23 of 137 CWDS positions (includes consultant positions) 

 
Entity Classification/Title 

Date 
Vacant 

FFD 
# of 

Days 
Vacant 

Efforts / Notes 

OSI-PMO Staff Information Systems 
Analyst 

3/5/2017 TBD 52 Duty statement in review. 

OSI-DevOps 
Engineering 

Systems Software Specialist II 04/01/16 6/1/17 425 Position is currently advertised. 

OSI-Legacy 
Budget and 
Reporting 

Senior Information Systems 
Specialist  

04/01/16 TBD 425 Hiring manager is reviewing applications. 

OSI-Legacy 
Application 
Design 

Data Processing Manager I 06/01/16 TBD 364 Submitted request to reclassify position. 

OSI-Legacy Web Associate Programmer Analyst   07/25/16 Until filled 310 eligibility job offer has been made..  

OSI-Legacy Web Student Assistant 09/01/16 Until filled 272 Recruitment has been cancelled. 

CDSS-Business 
Services 

Office Technician 09/30/16 01/23/17 243 Readvertising position.  

OSI-Stakeholder 
Communications 

Staff Information Systems 
Analyst 

12/01/16 TBD 181 Hiring manager is reviewing applications. 

OSI-Legacy Senior Information Systems 
Analyst 

1/11/17 TBD 140 Hiring package submitted to HR for review. 

OSI-Legacy Data Processing Manager III 1/17/17 TBD 134 Revising job announcement. 

OSI-Legacy Data Processing Manager IV 1/30/17 TBD 121 Hiring manager reviewing applications. 

OSI-Legacy Career Executive Assignment 1/9/17 TBD 142 Interviews are being scheduled and 
conducted. 

OSI-Legacy 
Budget and 
Reporting 

Associate Governmental 
Program Analyst 

4/29/17 TBD 32 Duty statement in review. 

OSI-Project 
Management 

Senior Information Systems 
Analyst 

5/17/17 TBD 14 Duty statement in review. 

OSI-Legacy 
Testing 

Staff Information Systems 
Analyst 

4/1/17 TBD 60 Duty statement in review. 

OSI-Legacy 
Testing 

Staff Information Systems 
Analyst 

3/2/17 TBD 90 Duty statement in review. 

CDSS-
Communications 

Associate Governmental 
Program Analyst 

07/18/16 2/21/17 302 
 

Position was filled effective 5/17/17. 

CDSS- 
Program/Policy 

SSC III 10/15/16 TBD 228 Project responding to inquiry from 
Department of Finance (DOF). 

CDSS-Business 
Services 

Associate Governmental 
Program Analyst 

11/01/16 TBD 211 Hiring manager is reviewing applications. 

CDSS-CALS 
Staff Services Manager II / 
Performance Analyst 

11/23/16 TBD 189 Project responding to inquiry from DOF. 

CDSS-
Budget/Reporting 

Staff Services Manager I 12/31/16 TBD 151 Developing recruitment package. 

CDSS-
Budget/Reporting 

Associate Governmental 
Program Analyst 

5/11/17 TBD 20 Duty statement in review. 

CDSS-Business 
Services 

Office Technician 5/17/17 TBD 14 Duty statement in review. 

CWDA-29 
County Consultant/Social 
Services-Foster Care/Eligibility 

07/01/16 Until filled 301 
No viable candidates from interviews.  
Continuing recruitment efforts. 
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R I S K S  
 

For this reporting period, there is currently one (1) high priority risk to report. 
 

Risk Impact Response Plan 

As a result of the Agile 
development approach, 
business flows have been 
interrupted and require 
data to be entered into two 
systems. This interruption 
promotes the potential for 
imposing barriers to 
accessing and recording 
comprehensive data. 

The bifurcation of data entry between CWS-NS 
and CWS/CMS presents challenges to county 
processes designed to ensure high practice 
standards. 
1.  Business documentation critical to child 
welfare practice must encompass feature sets that 
reside entirely in one system in order to eliminate 
the need to modify business processes to 
accommodate parallel systems. 
2. Requiring social workers to toggle back and 
forth and sign on and potentially re-sign on to 
each system. 
3. Challenges to data quality as it increases the 
possibility for data entry errors resulting in data 
loss and/or incomplete processes. 
4. User will not be able to access or enter critical 
information. 

 
Service Managers need to ensure that the MVP 
includes logical break points that do not split 
feature sets and allows for a complete process to 
reside in one system. We recommend we mitigate 
the risk by doing the following: 
1. Each feature set is not split and remains intact in 
one single system. 
2. Service Managers are to ensure that the MVP 
includes logical break points that do not split 
feature sets. 
3. Providing the functionality within a feature set to 
allow a social worker to complete an entire 
workflow within one system to eliminate data 
integrity concerns. 
4. Therefore, it is imperative that feature sets are 
not split and remain intact in one single system. 

 
I S S U E S  

 

For this reporting period, there are currently two (2) high priority issues being tracked and managed on the project. 
 

Issue Impact Next Steps 

Flexible (agile) digital 
services completion dates 
may limit or delay the ability 
of the users to prepare for 
the new functionality from 
an OCM, training and 
implementation readiness 
perspective  

Users may not have adequate time to prepare for 
or execute OCM, training, and implementation 
activities. This may result in users delaying the 
adoption of digital services functionality. This may 
also increase the number of users needing 
support within a given timeframe, potentially 
exceeding the implementation team’s ability to 
provide concurrent support to users while they 
transition from CWS/CMS to the Intake Digital 
Service. 

CWDS project mitigation options include: 
1. Estimated dates for delivery of Hotline and 
Investigations have been established. 
2. Implementation changes the model of delivering 
implementation services (contract modification). 
3. Delay start of implementation services until full 
Hotline and Investigations functionality has been 
developed and identified as ready to release to the 
Orgs. 
4. Intake Implementation contract terms and 
conditions are updated to reflect the project’s 
change in strategy.  

CWS-NS Implementation 
Advance Planning 
Document (IAPD) does not 
describe a Comprehensive 
Child Welfare Information 
System (CCWIS) compliant 
Title IV-E Eligibility 
determination process. 

If the State chooses not to describe or become 
CCWIS compliant, the CWS-NS project will 
receive a reduced level of Federal funding as a 
non-CCWIS project. 

The State is taking the following steps with the 
intent to become CCWIS compliant: 
1. Formed a state/county workgroup comprised of 
CWS-NS project team members, Office of Systems 
(OSI) Consortium Management Unit (CMU), 
Leader Replacement System (LRS), Consortium IV 
(C-IV), California Work Opportunity and 
Responsibility to Kids Information Network 
(CalWIN), and affected counties. 
2. A project charter document has been developed 
which outlines the plan for development and 
implementation of a single, statewide foster care 
eligibility determination (FCED) service, to be 
consumed by all public workers performing foster 
care eligibility determinations. It was reviewed by 
key stakeholders, and approved by CWDS, CWDA, 
and leaders of the consortia operating automated 
welfare systems. 
3. The state has engaged the federal 
Administration for Children, Youth and Families 
regarding the FCED proposal; this engagement is 
expected to culminate in a plan that is eligible for 
federal approval and investment in federal fiscal 
year 2018. 
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B U D G E T / E X P E N D I T U R E S  

 
Note:  Expenditures may not be all inclusive due to the delay in receiving financial reports from FI$Cal.  Financial reports 

from FI$Cal have not been received for FY 2016/17. 

 

 

Total Actual YTD 

(B)

Projected 

(C)

Total

(D) = (B) + (C)

Utilization Rate

(E) = (D)/(A)

Total

(F) = (A) - (D)

Utilization Rate

(G) = (F)/(A)

Staff (Salaries and Benefits) 7,275,117$          4,796,313$          1,281,078$          6,077,391$          83.54% 1,197,726$          16.46%

Hardware Purchase -$                     -$                     -$                     -$                     0.00% -$                     0.00%

Software Purchase/License 874,000$             719,911$             291,644$             1,011,555$          115.74% (137,555)$            -15.74%

Telecommunications 2,000$                 5,520$                 -$                     5,520$                 276.00% (3,520)$                -176.00%

Contract Services 27,462,568$       9,434,278$          4,944,796$          14,379,074$       52.36% 13,083,494$       47.64%

Data Center Services 1,153,516$          344,447$             576,449$             920,896$             79.83% 232,620$             20.17%

Agency Facilities 3,754,545$          1,229,368$          2,527,432$          3,756,800$          100.06% (2,255)$                -0.06%

Other 17,933,121$       2,131,174$          11,545,158$       13,676,332$       76.26% 4,256,789$          23.74%

Total 58,454,867$      18,661,011$      21,166,557$      39,827,568$      68.13% 18,627,299$      31.87%

CWDS FY 2016-17 Projections Summary

As of June 5, 2017

Budget 

Authority 

(A)

Budget Item

Expenditures Unexpended

CWDS FY 2016-17 Summary Comparison of Budget Authority to Expenditures 
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